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Shutdown ‘09

Shutdown '09 Major tasks (expect 5 month shutdown):
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EOR party June 26/2009 shutdown Begins June 28

End run, remove wall, MuID collars down, EC to AH (3 weeks)
RPC Factory Operations (in progress and continuing beyond Shutdown ‘09)
RPC Station 3 North (entire shutdown)

Install Station 1 South scaffolding (1 week)

Install Station 2/3 scaffolding (2 weeks)

Install stations 1, 2 and 3 south MuTrigger FEE's (12 weeks)
MuTr decapacitations: station 3 south (3 weeks)

PC1 East repair (4 weeks)

Mechanical/Electrical Plumbing installation of (4) new DCM racks
Add Ar Dewar and expand gas pad to add storage (12 weeks)

Prep for future upgrades/existing equipment maintenance & Repair (as necessary)
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Task Complete By
RPC Installation design parts & Tools May 15

RPC Electronics Rack Prep June 20
RPC Installation parts and Tools Fabrication June 28
MuTrigger FEE Parts and Tools ordering June 28
MuTrigger FEE Cable Management plan June 15
RPC3 N Cable and Piping relocation Plan June 15

RPC Factory Tools complete and commissioned June 28
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&M&mw‘u\mw\ of Run, Start of Shutdown

Completion Date

End of Run Party 6/26
End of Run 9 6/28
Flammable Gas Purge 6/30
Open Wall and Disassemble 7/2

MuID Collar Removal 7/8

Move MMS South 7/10
Test RMC Higher comm speed on EC before disconnecting 7/15
Disconnect EC and move to AH 7/17
Move MuID Collars to AH 7/20
Install IR floor plates, rolling cart & manlift in IR 7/22
Reconnect EC for shutdown mode 7/24
Remove East/West vertical & Upper Bias MMS lampshades 7/24
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" : &M\E\t‘u[‘m A‘L\m RPC Factory Operations

Gap and Module assembly and testing in-progress
(continues through shutdown)

Gap and Module Storage with humidity control Nearly complete
(need to get permanent elec., 2" humidity
controller & covers for last 3 storage racks)

Tilting transport Table Nearly complete
Burn in test stand (Bike rack section) In Progress
Burn-in test stand gas system and controls 5/29

(ready for 1s* half octant)

Assembly of half-octants for station 3 north 6/1-9/1
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Task

Installation Concept Finalized

Half-Octant Brackets, Connecting Blocks, under
detector translating support design

Installation Fixturing and Tooling Design

Redesign crystal palace/IR Gas Barrier

End of Run 9

Fixturing/Tooling, Brackets/Block/support Fabrication

Move Shielding/Remove Crystal Palace

Move cable trays and piping in gap 5

Simulated (practice) installation with new fixturing/
tooling

Install, level & survey support structure

Half Octant Testing and Assembly Complete

(15* half Octant ready by Aug.17, 16™ by Sep.18)

Mechanical Install Align & survey RPC3 N

Install 3 elect. Racks, all cables & gas system

Commiissioning

Install new crystal palace/IR Gas Barrier & Shielding

Start Run 10
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RPC3 North
Installation Schedule

Completion Date
Apr. 24

Apr. 30

May 15

May 29

June 28

June 30

June 29-July31
June 29-July 31

July 13-July 31
Aug. 3 - Aug 14
Aug. 17- Sep. 18

Aug 17 - Sep. 30
Oct. 1 - Oct. 30
Nov. 1 - Nov. 30
Nov. 1 - Nov. 30
Dec. 1



M&M&mﬁm MuTrigger FEE South

Task Completion Date
Install Station 1 South Scaffold (carpenters) 7/31
Install Station 1 cable management 8/14
Install station 2/3 scaffolding (Techs) 8/14
Install station 1 FEE's & Electronics 8/28
Install station 2 & 3 cable mngment 8/28
Station 1 plumbing 9/11
Install station 2/3 FEE's & electronics 9/25
Station 2/3 plumbing 10/9
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Task

Station 2/3 Decaps

Testing/verification

MuTr Decapacitations




PC1 East Repair

Task Completion Date
Design Repair support fixture Done
Review and approval Done

Fabrication 7/1 (order placed)
Install support fixture 8/14
Remove cables and plumbing 8/28

Roll out DC/PC1

Replace failed PC1

Roll DC/PC1 in

Restore cables and plumbing

Test/commissioning
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AL PC1 East Repair
M Fixturing Design

ccess to PC1 is adequate
to remove and replace module




Gas Pad Expansion,
New Argon Dewar

Task Completion Date
Proposal Done
Review and Approval 5/1

Design 6/1
Site Preparation 7/1
Install Empties racks 8/

Install Ar Dewar

Test and Commission
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New Argon Dewar




New DCM Rack Plumbing

(Not Scheduled Yet)

4 new DCM racks need cooling
water plumbing




Other Work

Upgrades Support:
New Beampipe sections (non-Be)
New Beampipe supports
FOCAL prototype design support
VTX fabrication tooling design
VTX installation design
FVTX design/eng’'g support
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Summer Sunday Prep .
TBD Existing Detector Maint & Repairsia. -
Maintenance & Overhead Tasks
Rack Room Reorganization

C-A-D AC, Water System, Electrical system work which may
impact shutdown schedule: Tasks, schedules, priorities TBD
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